Ay

- | E@E‘EVTD
HARTCROWSER AUG 0 8 2001

Delivering smarter solutions

b

_www.hartcrowser.com

Letter of Transmittal Eorage
To: United States EPA, Region 10 Date: August 7, 2001
1200 Sixth Avenue
Seattle, WA 98101 Job No.: 7026-04
Boston
Aftn:  Kim Ogle
Re: August 2001 Progress Report
We are sending the foIIow;ng items:
7 S e . Chi
Bale ol Eoples ol e Description Iy
8-7-01 1 August 2001 Progress Report
Denver
These are fransmitted:
[ For your [ For action [J For review XIFor your [J As requested Fairbanks
information specified below and comment use
Kim,
Jersey City
Enclosed is the progress report for August 2001.
Lori
Juneau
\//YLWWC)@ZLN frd e
Lori Herfhan
Title: Principal, Hydrogeologist
Portland
Copies to: Georgia Baxter, J.H. Baxter
Sara Beth Watson, Steptoe and Johnson
Seattle
1910 Fairview Avenue East
Seattle, Washington 98102-3699 USEPA RCRA

Fax 206.328.5581
Tel 206.324.9530

A0

3019596



-
L) -

HARTCROWSER

Delivering smarter solutions

August 6, 2001

Kim Ogle, RCRA Project Manager
United States EPA, Region 10
1200 Sixth Avenue

Seattle, WA 98101

Re: August 2001 Progress Report
J. H. Baxter Arlington Facility
Docket No. RCRA-10-2001-0086
7026-04

Dear Ms. Ogle:

This letter provides the August 2001 progress report for work completed under the
Administrative Order on Consent (AOC) for the J. H. Baxter facility during the period July
16, 2001, to August 6, 2001. It is being sent a week early as | will be on vacation and
unavailable between August 6, and 21, 2001. Will Abercrombie will be the Hart Crowser
representative during my absence.

SIGNIFICANT DEVELOPMENTS THIS PERIOD

This section discusses all significant developments for the referenced reporting period,
including actions performed and any problems encountered relative to work required by the
Order. Significant developments that occurred on this project include:

®  In mid-uly, we received the chemical analysis results for the drinking water wells
sampled on June 26 and 27, 2001. On July 25, 2001, we submitted these results to the
21 well owners and EPA. The results indicated all non-detect concentrations for PCP
and tetrachlorophenol.

®  OnJuly 27, 2001, we submitted a revised Excess Stormwater Management Work Plan
per EPA’s July 5, 2001, Draft comments and our July 12, 2001, discussions regarding
revisions. As per your request, we are also sending a copy to Kirk Cook and Dean
Yasuda at the Department of Ecology.

1910 Fairview Avenue East
Seattle, Washington 98102-3699
Fax 206.328.5581

Tel 206.324.9530

www.hartcrowser.com

Anchorage

Boston

Chicago

Denver

Fairbanks

Jersey City

Juneau

Long Beach

Portland

Seattle



"%
:I ’

EPA 7026-04
August 6, 2001 Page 2

®  On July 27, 2001, we also submitted a Memorandum to EPA regarding EPA’s July 6,
2001, Memorandum on 1) QA Review of RCRA Facility Investigation WorkPlan and
Generic QAPP, 2) QAPP for Excess Stormwater, and 3) Drinking Water Work Plan and
QAPP. Our memorandum outlined the comments where we need additional
clarification and those that need additional discussion.

ANTICIPATED DEVELOPMENTS NEXT PERIOD

This section discusses developments anticipated during the next reporting period and
includes a schedule of actions to be performed.

®  Clark M. Leeman Land Surveying is currently in the field surveying property boundaries
and tying the site into the airport NAVD-1988 elevation datum.

B We anticipate conducting infiltrometer tests during the month of August to help us
complete the hydrologic analysis of the site and locate the infiltration areas. We are stil

awaiting Ecology’s approval of the contained-in determination before finalizing our plans
for this system.

®  We anticipate EPA’s approval of the Excess Stormwater Management Plan during this
next period.

®  We anticipate EPA is preparing comments on the Site Investigation Work Plan and will

be submitting those to us in Draft, no sooner than the end of August. We hope to have

a meeting with EPA to discuss the Site Investigation Work Plan once EPA has completed
their comments.

B We are also anticipating resolution of the outstanding QAPP comments during this next
period.

ANTICIPATED PROBLEMS AND PROBLEM RESOLUTION

This section discusses anticipated problems, and planned resolution of past or anticipated
problems.

There are no past or anticipated problems at this time.
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OTHER INFORMATION

Any other information relevant to the Order is discussed in this section, including results of
any sampling or testing completed within the reporting period.

There is no other relevant information to report at this time.

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC.
Please let us know if you have any questions or comments on the work conducted to date
or contents of this report.

Sincerely,

HART CROWSER, INC.

—7 Wrilgect ﬂm/w %é’ﬂ/

LORI HERMAN
Principal Hydrogeologist

F:\Docs\Jobs\702604\progres1.doc

CE: Georgia Baxter, J. H. Baxter
Sara Beth Watson, Steptoe and Johnson






